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Board Flexure Project StatusBoard Flexure Project Status

Completed
• Completed draft of SOW (Feb 08)
• Reviewed 4 point bend test vs. spherical bend test methods

(Mar 08)

Next Steps
• Review variables that affect strain limits on boards
• Review usage of strain limit metrics (diagonal vs. principal)
• Review strain gauge placement techniques
• Recommendations for changes to IPC 9702 & 9704
• Draft proposal & review with IPC and JEDEC 14.1 committees




