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Current StatusCurrent Status

• What has been done so far....
– Proposed Boundary Scan Adoption Project under the Board

and Systems Manufacturing Test TIG
– Preliminary SOW generated

• Project phases defined
– Collected initial input for survey of Boundary Scan

users/developers

• What is being done now and in the near future
– Finalize the SOW
– Develop Boundary Scan Survey
– Recruit members for the Boundary Scan Adoption Project to

get the widest possible industry representation
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Boundary Scan Adoption ProjectBoundary Scan Adoption Project
 Phase 1 Phase 1

• Survey users of Boundary Scan devices and development
tools and identify the current level of Boundary Scan
implementation, use in the industry today, and projected
short term future use

• Gather ideas / Brainstorm

• Share available data from participating companies

• Identify areas of focus

• Develop Results/Output in White Paper
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Boundary Scan Adoption ProjectBoundary Scan Adoption Project
 Phases 2 and 3 Phases 2 and 3

• Phase 2
– Identify areas where the electronics industry needs to see

improvement in Boundary Scan implementation

– Define “compliance” for .bsdl files

– Define methods for encouraging .bsdl file compliance

– Develop Results/Output in White Paper

• Phase 3
– Define follow-on projects/next steps




