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– Status
– Evaluations
– Schedule
– Summary
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StatusStatus

– Project participants are taking ownership of defining terms and
processes of the functional test coverage assessment process
• Examples:

– What is a feature vs. a functional block?  How will these definitions be
used to create a list of items that will be assessed for coverage?

– At-speed testing: How many speeds should be tested?  How is this
definition used to assess coverage?

– Material is reviewed bi-weekly in the project team conference call
– After reviewing all material in group meetings, boards will be

evaluated using the defined process
• Currently two boards are slated for review: one from Boston Scientific,

one from Intel
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EvaluationsEvaluations

– Several boards will be reviewed by the group using the
proposed coverage assessment process
• Team is ensuring IP concerns are addressed
• Terms and processes need to stabilize prior to using for the

board assessments
• Using the process will be key to understanding the advantages

and disadvantages of what the team creates and provide
opportunity to fine tune prior to releasing outside the project
team
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ScheduleSchedule

Define terms, refine assessment 

process

Q1 ‘08 Q2 ‘08 Q3 ‘08 Q4 ‘08

Review boards

Finalize material , summarize results

Post results
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SummarySummary

• Still a lot of work to do in finalizing material
• Boards reviews will hopefully provide an opportunity to

exercise the assessment process and help tune the
usability




